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PROJECT: Midnite Mine Remediation REPORT NO: 2019-024

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period September
6 - 12, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period September 6 - 12, 2019

FIRST AID INJURY 0 PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, September 11, 2019
at the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Spokane Tribe of Indians

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None

EPA Plan/Document Approvals:
e None
Regulatory Site Visit(s):
e Steve Demus, Jacobs representing EPA, was on Site September 11.
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REMEDIAL WORK ACTIVITIES

Construction:
During the week of September 6 - 12, 2019, the following activities were conducted:

e Haulage operations were shut down during day shift on September 6 and day and night shifts on
September 9 due to unsafe road conditions during rain events.

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the
north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4
backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone
in the interior of the pit.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd?

September 6 - 12, 2019 2,163 60,564

2019 Cumulative 67,611 1,893,108

1 - Truck load assumed to be 28 yd®

e Continued preparation of the South Pond subgrade for liner installation.

e Continued constructing the High Road along the north side of Protore Stockpile 4 and west of Pit 3
in the vicinity of the former light vehicle road.

e Wm. Winkler completed pouring the Western States maintenance area concrete slab.

e Completed realignment of access road to the Water Treatment Plant.

e Pit 4 tension crack was measured on September 10. The horizontal distance between movement
pins remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e Post storm event SWPPP inspection was performed by the Site Certified Erosion Control Lead
(CESCL). There were no stormwater discharges from active construction areas.

e Began maintenance of erosion and sediment control features as identified by the CESCL during
the post storm event inspection

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e Performed monthly SPCC inspection.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.




= Midnite Mine Project Report

NEWMONT September 6 - 12, 2019
GOLDCORP.

Materials:

The following material was delivered to the Site during this reporting period.
e Plating material for realignment of the Water Treatment Plant access road
e Concrete for the Western States maintenance area slab

Dust Control and Monitoring
Six dust monitors were operated during construction activities at the locations and for the time intervals

listed in Table 2.

There were no excavating and hauling activities on the Friday September 6 day shift due to the amount of
rain received (approximately 0.12 inches between 6:00 and 7:00 a.m.). The truck operators were sent
home and the samplers were turned off. Night shift activities resumed and the monitors were turned back

on.

Due to adverse environmental conditions (rain and fog) on Monday September 9, Monitor ES-1 at the top
of Pit 4 showed an exceedance of the Total Suspended Particulate (TSP) action level of 260
micrograms/cubic meter. The Site received a total of 1.29 inches of precipitation on September 9.
Because of the amount of rain received, both day and night shift activities were shut down and the
monitors were turned off until the next day.

Bison Engineering was on Site Wednesday September 11 to calibrate the dust monitors and to install new
solar panels - one for each of the 3 roving monitors.

Table 2 - TSP Dust Monitoring Locations during reporting period September 6 - 12, 2019

Status
. . . . 2]
Monitor ID Location Description StartDate| - | « S1 51985
Ll a=2|F|S|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19| E/N E/E |D/N|D/N
ES-2(stationary) | Midnite Mine Southeast Boundary | 04/01/19 | E/N E/E |D/N |D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | E/N E/E |D/N |D/N
ES-4 (roving) East of the Mid-WRP 08/19/19| E/N E/E |D/N |D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 | E/N E/E |D/N |D/IN
ES-7 (roving) Southwest Side of Area 5 07/12/19 | E/N E/E |D/N |D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal Title Submittal Date CQA Acceptance
No. Date
02200-09.00 South Pond Filter Sand and Pea Gravel 9/12/2019 9/13/2019
Gradations Pending EPA Review
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CQC Submittal CQA Response
Date Date
2019-017 Request for Modification to South Pond 9/4/2019 9/5/2019
Anchor Trench Received EPA
Comments on
9/11/2019
Response to
Comments on
9/11/2019
Pending EPA Final
Review
2019-019 Method for Decommissioning Wells 9/5/2019 9/6/2019
BOM-89-16D and 16S EPA — No Exceptions
9/12/2019
2019-020 On-Site Monitoring Wells Location 9/12/2019 TBD
Update
Project NCNs
NCN No. Title CQA Issue Date CQC Response

Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
None

Other Items
Iltem Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project

SharePoint site.

Preparatory Inspections / Meetings
The South Pond Liner Installation Preparatory Meeting is scheduled for Friday September 20 at 9:00 a.m.

Initial Phase Inspections
e None during this time-period.
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Follow-up Phase and Ongoing Inspections

Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 2— Pit 4, Looking tothe South.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 12-Sep-19
Print Date: 13-Sep-19

I Aciual Work

e Remaining Level of Effort

=1 Remaining Work e A ch 3] |evel of Effort

Aty 1D Wicnite Viork | Sepeier 0 Cicicber 2078
Resp. = [ 3 15 ] [ 13
Midnite Mine 2019 Production Schedule 01-Apr-19A
WTP & South Pond Excavation to Pit 4 17-Jul-19 A
South Pond 7 A
SP3.4&SoPond40 | Finish Grade South Pond and Prep for Liner 85% 7 17-Tul-19A4  NMC
SP3 4&SoPond-55 | Excavate and Install Concrete Trapezoid channel for 100% 0 25-Tul-19A | NMC
spillway
SP3.4&SoPond45 | Transport South Pond Liner materials to site 20% 7 20-Tul-19A | NMC
SP3.4&SoPond-50 | Install South Pond Liner 0% 35 21-Sep-19 | NMC
Pit 4 Operations 35  16Apr19A | |
DR10 Install Pit 4 Underdrain Dewatering Risers (LOE) 100% 0 16-Apr-19A  NMC
DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE) 100% 0 16-Apr-10A  NMC
IC10 Install Pit 4 Infiltration Collectors (LOE) 0% 35 22-Apr-194 | NMC
SWRP (South Waste Rock Pile) to Pit 4
SWRP North
SWEP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1) NMC
Timber Processing Areas (V] 16-Ang-19 A
TPA-10 Excavate and Haul Timber Processing Area Material to | 100% 0 16-Aug-19A | NMC -
Pit 4 (TISS)
SWRP - Micdle (Remainder of Phase 1)
SWRP-Mid-10 Excavate and Haul Middle SWEP to Pit 4 98% 7 15-Apr-19A  NMC
General Tasks 42 07-Oct-19
Planting and Planting Owversight of WAR 0% 42 07-0ct-12 | NMC [ T
* # CumentMiesione  Il==ll Criical Remaining Work Page 10f1
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